CERES Subsystem Delivery Schedule - January 2004
(Next CERES Science Team Meeting - March 29-31, 2004 in Boulder, CO)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Délivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s)
Instantaneous January 9 January 23* January 30 Support Terra Edition2A CRS processing. X
SARB
TISA Gridding January 16 January 30 February 6 Modifications to the FSW HDF PGE.
ERBE-like N/A February 6 February 6 Support Agua Edition2 processing. Spectral
response function files for 06/18/02-10/31/03 are
needed.
TISA Averaging | January 23 February 6* February 13 | Support Terra Edition2A SRBAV G processing.
Synoptic SARB January 23 February 6 February 13 | Support TerraBetal SY NI processing. Full
delivery since the TRMM processing problem
will also be corrected.
Regrid MOA Late March Deltadelivery.
Inversion Late March Support Aqua Edition1A processing.
Clouds Late March Support Agua Edition1A processing.
TISA Averaging ?7? Support TRMM Edition2C and Terra Edition2A
TSI processing.
Synoptic SARB Late May Support TRMM and Terra Beta2 SY NI process-
ing.
Clouds ?7? Support TRMM VIRS-only processing from
August 2001 through August 2002.
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CERES Subsystem Delivery Schedule - January 2004
(Next CERES Science Team Meeting - March 29-31, 2004 in Boulder, CO)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(9)
Instantaneous 77? Support Aqua Betal CRS processing.
SARB

* indicates critical deliveries.
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